
                                                                                                                                 
  

SUBMISSION ON THE 2015 ADJUSTMENTS APPROPRIATION BILL AND THE 2015 DIVISION OF 
REVENUE AMENDMENT BILL TO THE EASTERN CAPE PORTFOLIO COMMITTEE ON FINANCE AND 

PROVINCIAL EXPENDITURE  

19 November 2015  

This submission was compiled by The Public Service Accountability Monitor (PSAM) and Equal 
Education (EE); civil society organisations working in the Eastern Cape.1 

The submission is aimed at commenting on the Eastern Cape Regulations Relating to the Minimum 
Uniform Norms and Standards for Public School Infrastructure (hereafter the ‘Norms ad Standards’), 
the Education Infrastructure Grant and educator personnel provisioning. The report provides a brief 
analysis of the planning environment in which budget decisions relating to these key programme 
areas of the Eastern Cape Department of Education (ECDoE) are made as well as a brief analysis of 
budget allocation and expenditure trends within the same programmes. Key challenges in each of 
these areas are highlighted by pertinent case study examples emanating from field visits to schools 
in the province. 

The PSAM and EE are grateful for the opportunity afforded to our organisations by the Committee to 
present this report and thereby contribute to improving key programme performance and 
accountability within the ECDoE in particular and public education sector in general.  

The primary purpose of this submission is to highlight areas within the selected programmes that are 
in need of concerted interventions in relation to budgeting, planning or policy as well as to comment 
on the adjusted appropriations and outcomes of the 2014/15 budget. The current interventions by 
the Eastern Cape Treasury and Office of the Premier represent fundamental efforts in the struggle to 
improve education in the province. In recognition of the important role of a multi-stakeholder 
approach in supporting such interventions, both EE and the PSAM are dedicated to promoting and 
supporting effective planning and budgeting in addressing infrastructure needs and, as such, will 
endeavour to play a complementary role in provincial oversight processes (see Figure 1 below). 

 

 

 

 

 

 

                                                           
1 Submission Prepared by David Carel (Equal Education) and Zukiswa Kota (Public Service Accountability Monitor) 

Contact david@equaleducation.org.za and z.kota@ru.ac.za  
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Figure 1: National Treasury, extracted from Budlender, D. 20142 

 

 

GENERAL FINDINGS AND RECOMMENDATIONS 

I. Education Infrastructure Grant  

Finding: The Eastern Cape Department of Education has under-spent on the crucial Education 
Infrastructure Grant in 2014/15 by 15.4% and is projected to under spend on the 2015/16 allocation. 
This is despite previous positive expenditure in this grant.    

Recommendation: Additional financial management support is imperative to ensure sustained 
improvement in expenditure within this conditional grant. The Provincial Treasury, working with the 
MEC for Education must expedite the process of filling vacant posts within the infrastructure unit. 

 

                                                           
2 This diagram is a useful guide in understanding where and how various stakeholders are envisioned as role-players within 
the delivery of education infrastructure.  
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II. Norms and Standards for School Infrastructure  

Finding: While the Eastern Cape Department of Education has released a plan and accompanying 
budget for the implementation of the Norms and Standards for School Infrastructure, several key 
areas of information are missing or inaccurate. Furthermore, the Department is vastly behind on its 
implementation of the plan and is not on track to meet the deadline prescribed for providing schools 
with water, sanitation and electricity and eradicating schools made of inappropriate materials such 
as mud and asbestos. 

Recommendation I: The Eastern Cape Department of Education must account for and amend the 
schools that are inaccurately listed on its priority list. These amendments must be publicised widely 
through departmental memoranda.  Affected schools and communities in particular must be 
informed. 

Recommendation 2: As the law prescribes, an audit must be conducted to ensure that additional 
schools that meet the Norms and Standards criteria are added to the provincial plans. Where audits 
have been undertaken, information must be shared with interested and affected stakeholders.  

Recommendation 3: Finally, the Eastern Cape Department of Education must provide details of the 
schools that it has completed to date and provide revised estimates for the remaining school 
constructions that according to the Regulations must be completed by the end of the 2016/17 fiscus. 

Finding: While the number of actors and legislative documents supporting school infrastructure 
development appears to be increasing in complexity and number- the amount of publicily available 
information on project progress is severely limited. This has the effect of limiting transparency 
around school infrastructure projects and limiting the degree of oversight that communities and 
schools can independently undertake.  

Recommendation: Eastern Cape Treasury, working with portfolio committees and the Eastern Cape 
Department of Education must seek to regularly disseminate information relating to school 
infrastructure projects that is within the public interest. Examples could include;  

i) detailed, up-to-date infrastructure lists and  quarterly performance reports by project 
from existing sources such as The Education Facilities Management System (EFMS) 

ii) The Infrastructure Reporting Model (IRM) database information containing detailed 
provincial Education Infrastructure Grant (EIG) outcomes 

III. School Rationalisation and Merging  

Finding: While the Department clearly articulates the significance of the process of merging and 
rationalising ‘unviable’ public schools, there is no explicit indication of the impact this will have on 
critical programmes such as infrastructure development, scholar transport, personnel and the 
overall implementation of the Norms and Standards for school infrastructure. A hiatus and 
uncertainty in this process also has a direct bearing on the teaching load in small schools as these 
also often bear the burden of being multi-grade schools.  
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Recommendation: This detail must be explicitly incorporated into the departmental statutory 
planning and financial documents to avoid potential under-prioritisation at the expense of 
communities served by schools identified as ‘unviable’.  

 

IV. Personnel Provisioning  

Finding: The Eastern Cape Department of Education continues to employ educators in addition to 
the establishment while simultaneously failing to eliminate educator shortages in critical areas. This 
situation necessitates multi-grade teaching in some contexts while contributing to the complexities 
of classroom over-crowding in others.  

Recommendation 1: The Eastern Cape Treasury must be urged to expedite and facilitate the 
creation of a credible, efficient system through which the provincial Department of Education is 
assisted in the following;  

i. Cleaning out the personnel database and  maintaining regularly updated and 
audited data to ensure credibility 

ii. Devising a post provisioning model that responds to the needs of the province 
iii. Projecting the medium to long term financial implications of the above and 

sourcing the relevant funding if this cannot be accommodated within the 
existing equitable share or contingency allocations 

Recommendation 2: The Eastern Cape Portfolio Committees on Education and Provincial Finance 
and Expenditure must hold the Department of Education to account for failure to fulfil post 
distribution commitments over several years, resulting in unsustainable and inefficient personnel 
expenditure at the expense of other programmes.  
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THE ORGANISATIONS 

Equal Education (EE) is a movement of learners, parents, teachers and community members. EE 
works for quality and equality in South African education, through research, analysis and evidence 
based activism. EE’s head office is in the Western Cape, with satellite offices in Gauteng and the 
Eastern Cape, and a strong presence in KwaZulu-Natal and Limpopo. Since being founded in 2008, 
Equal Education has led campaigns aimed at the development of learning facilities; improved 
practice, content and access to teaching; the building of commitment and passion among teachers 
and learners; and improving the overall efficacy of South Africa’s education system. Our focus and 
attention is directed by the interests of our members, drawn largely from working-class and poor 
communities.  

The Public Service Accountability Monitor (PSAM) is a civil society organisation that aims to improve 
the provision of public services essential to the reduction of poverty by strengthening social 
accountability initiatives. The PSAM is specifically concerned with improving governance and public 
resource management in South Africa and sub-Saharan Africa.3 This is achieved through the 
activities of three interrelated programmes: the Monitoring and Advocacy Programme (MAP), the 
Regional Learning Programme (RLP) and the Advocacy Impact Programme (AIP). The PSAM was 
established in 1999 and is based at Rhodes University within the School of Journalism and Media 
Studies in the Eastern Cape. The Monitoring and Advocacy Programme of the PSAM seeks to 
contribute to the progressive realisation of the rights to housing, health and education. The 
programme also focusses on strengthening public accountability mechanisms in the areas of 
environmental governance and local government.  

 

 

  

Above Left: Zinc classroom structure at Amatolaville School; Right: Cooking facility at Njongele 
Junior Secondary School  (Photos: Equal Education, Eastern Cape) 

 

                                                           
3 The PSAM currently has partnerships and country programmes in Zambia, Zimbabwe, Tanzania and Mozambique.  
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NATIONAL PERSPECTIVES ON EDUCATION INFRASTRUCTURE AND EDUCATOR 
PROVISIONING 

“The sector’s policy focus over the medium term will be to improve curriculum delivery, providing sufficient 
learner and teacher support, material, and increasing the supply of qualified teachers. Accelerating the delivery 
and improvement of school infrastructure has also been prioritised.”- 

-Budget Review 2015, National Treasury, p.65 

 

 

 

“The number of teachers produced each year has increased noticeably, but there are still shortages of teachers 
for certain subjects and age-groups… shortages are compounded by the fact that teachers who specialise in 
these subjects are not always assigned to teach them…. Geographically, shortages are acute in township and 
rural schools. The availability of teachers in all subject in all school requires … (A)ddressing policy blockages 
that prevent the deployment of teachers to teach where they are most needed.” 

-National Development Plan, The Presidency, p.306-307 
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1. INTRODUCTION 

This report primarily focusses on the education sector and schools within the Eastern Cape Province 
where the largest proportion of unsafe and inappropriate school infrastructure exists. Second only 
to KwaZulu-Natal, the province is also home to a substantial establishment of public schools and, by 
extension, educator personnel. In May 2015, the Department of Basic Education’s (DBE) National 
Education Infrastructure Managements System (NEIMS) reported that 53% of all schools with no 
water supply are located in the Eastern Cape along with 73% of those with no ablution facilities. In 
addition to these key infrastructure problems, the province is also burdened with an uneven 
distribution of qualified educators4. In the recent past, teacher shortages in the northern areas of 
Port Elizabeth resulted in violent protest action by parents and community members.5 

 The schools profiled in this report are categorised as rural schools which contribute to 
approximately 50% of all South African schools and accommodate 30% of the country’s learners 
according to a recent National Education Evaluation and Development Unit (NEEDU) report.6  

The Division of Revenue Amendment Bill 2015 and 2014/15 Budget Outcomes  

Over the past three financial years, the ECDoE has ostensibly progressed away from a pattern of 
recurrent adverse audit opinions and a history of disclaimers as pronounced annually by the Auditor-
General (AG). In 2014/15, the Department was awarded a qualified audit opinion by the AG.7 There 
are several reasons that are likely to have contributed to what appears to be a positive shift in the 
ECDoE’s financial management environment. These include the oversight, monitoring and evaluation 
performed by legislature and relevant Chapter 9 institutions as well administrative interventions by 
provincial and national government- some of which are ongoing. It is therefore important that the 
momentum of such interventions is sustained in the case of regular statutory bodies or processes 
(e.g portfolio committees) and that the supplementary capacity provided by extraordinary provincial 
and national interventions is institutionalised within the ECDoE ( e.g. the Section 100(1)(b) 
intervention).  

According to Section 12 of the Money Bills Amendment Procedures and Related Matters Act, the 
Minister of Finance is required to table a Division of Revenue Amendment Bill alongside the revised 
fiscal framework with budget adjustments to the Division of Revenue Act. Sections 30 (2)(B) and 
31(2)(b) of the Public Finance Management Act also place responsibilities with provincial Members 
of the Executive Councils (MECs). For instance- where a national adjustments budget allocates funds 
to a province, the relevant provincial treasury is obliged to table an adjustments budget within 30 
                                                           
4 For the purposes of this report the terms ‘educator’ and ‘teacher’ will be used interchangeably to define one who 
educates or imparts knowledge within the schooling system. This may also signify office-based educators where the 
discussion relates to staff deployment patterns. 
5 Mbabela, Z. Sobuwa, S. and Chetty, A.  28 July 2015. Police, Residents clash in Northern Areas Schools Protest. The Herald, 
Front Page. 
6 NEEDU (National Education Evaluation and Development Unit). 2013. National Report 2013: Teaching and Learning in 
Rural Primary Schools. 70 pp. 

7The objective of an audit by the AG is to determine the degree to which a department’s financial statements form an 
accurate reflection of the entities financial position and performance at the end of a given fiscal year. In the case of a 
‘qualified’ audit opinion- this is an indication that the financial statements contain material misstatements in specific 
amounts, or there is insufficient evidence for the AG to conclude that specific amounts included in the financial statements 
are not materially misstated. 
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days of the tabling of the national adjustments budget. Accounting Officers also have the onus of 
motivating accordingly for adjusted budgets.8 

The analysis, findings and recommendations contained in this report are based on the following 
primary and secondary sources;  

1. Field visits conducted to Eastern Cape schools between 2014 and 2015  by Equal 
Education 

2. Interviews held with various education stakeholders including teachers, parents, learners 
and members of school governing bodies 

3. Statutory reports published by  various government departments (Eastern Cape 
Department of Education, Provincial and National Treasury and the Department of Basic 
Education) 

4. Reports from the Portfolio Committee on Education in the Eastern Cape 

 

2. THE NORMS AND STANDARDS FOR SCHOOL INFRASTRUCTURE9  
 

Regulation 4(6)(a) of the Norms and Standards  states that the MECs of Basic Education must provide 
the Minister with an annual implementation plan specifying the manner in which the Norms and 
Standards will be implemented in their Province.  This plan should provide for, amongst other things, 
the infrastructure backlogs in the Province and costed short, medium and long term plans with 
targets, including information on the upgrading of existing schools and the planning of new schools. 

The Eastern Cape Plan forms a crucial component of the process of implementation of the Norms 
and Standards. The Plan should serve not only as a clear and guided framework for the spending and 
development of school infrastructure in the Province, but also as an accountability mechanism to 
equip Eastern Cape school communities with, amongst other things, the knowledge of what 
infrastructure items/improvements each school can expect to receive and by when.  

The publication of the Norms and Standards Plan was greatly welcomed by various civil society 
organisations including the PSAM and EE. While this heralded progress towardss the implemtnation 
of the plans neccesary to address the province’s chronic infrastructure needs- the plans and their 
accompanying project lists contain serious shortcomings. 

Planning and budgeting for infrastructure projects within the province occurs within a complex 
environment that integrates various departments,and their diectorates, implementing agents, non-
governement stakeholders and private stakholders. Inevitably, this presents a challenge where 
strategic planning and manangement is concerned.  

The Infrastructure Delivery Management System (IDMS) forms a fundamental component of all 
infrastructure projects. The IDMS provides for preparation of rolling three-year infrastructure 

                                                           
8 Treasury Regulation as per Public Finance Management Act No. 1 of 1999 
9 Full title: (South African Schools Act, Act 4 of 1996): Regulations Relating to Minimum Uniform Norms and Standards for 
Public School Infrastructure Government Gazette No. 37081 Vol. 581. 29 November 2013. Republic of South Africa  
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programme management plans (IPMPs) which correspond to the three-year medium term 
expenditure estimates of the budget process. Simultaneous to this is the IDMS’ longer time-scale, 
with ten-year user asset management plans (U-AMPs). Within the provincial planning context, the 
IDMS processes and documents are pivotal. In addition to this, provincial “conditions assessment” 
are intended to contribute to the National Education Information Management System (NEIMS).10 
Importantly, while the Accelerated School Infrastructure Delivery Initiative (ASIDI- funded via the 
indirect SIBG) has a fixed term- as do the Norms and Standards- the EIG does not. Over and above 
this, the Education Facilities Management System (EFMS) at the provincial level is a fundamental 
resource that must be enhanced to ensure high quality infrastructure data is readily available. 

2.1. INADEQUATE PLANNING INFORMATION  

The persistent problem of poor quality information on which the ECDoE bases their planning was 
highlighted again by the Auditor- General in his audit report released on 31st July 2015. The AG 
observes that;  

“Infrastructure needs were not correctly identified and prioritised as appropriate information was not 
used during the needs determination process”  

and further that 

“Projects were not effectively managed and monitored resulting in poor quality of infrastructure”11 

From this- it is not unreasonable to surmise that the EFMS is not maintained to the required levels of 
accuracy. The Department of Education’s norms and standards implementation plan is not in 
accordance with the  requirements of the regulations outlined in the Norms. It appears to be largely 
copied from the U-AMP, rather than developed from existing infrastructure plans and properly 
adapted. For instance, the plans themselves often refer to “this U-AMP”. Moreover, the 
implementation plan includes FET colleges, the department’s own head office, examination centres, 
district offices, and other non-school entities. 

Additionally, information on the school infrastructure backlogs in the Province ought to have been 
gathered and analysed by no later than 29 November 2014, a year after the Norms and Standards 
were promulgated. Yet the Eastern Cape Plan states that “there is no up to date register available” of 
the backlogs. Instead it is explained that a contract has been awarded to a service provider to 
undertake the task of gathering this information.  However, there is no indication of who the 
appointed service provider is, when work began (or is scheduled to begin), or when exactly the data 
will be available.   

Pending the outcomes of the survey, information has been pieced together through the Department 
of Basic Education’s report on the lack of school infrastructure in each province and the Education 
Facilities Management database.  As of consequence, the ECDoE has unreliable numbers on which to 
                                                           
10 More detailed information pertaining to national and provincial infrastructure planning processes is available in a report 
compiled by Debbie Budlender “School Infrastructure in the Eastern Cape; Actors, processes and sources of information” , 
undated. 
11 Eastern Cape Department of Education Annual Report 2014/15, Report of the Auditor General, p.194. 
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base its backlog determinations.  Additionally and disconcertingly, the Eastern Cape Plan has a 
paragraph heading (paragraph 4.3) called “Backlog Analysis” under which no content appears. This is 
a blatant and inexplicable omission. All of these deficiencies have a detrimental bearing on the 
usefulness of the Eastern Cape Plan both as a guiding framework for government delivery and a 
monitoring tool for the public.  

Moreover, many schools in the Project List are actually cross-listed in the Accelerated School 
infrastructure Delivery Initiative (ASIDI) plans, a separate, indirect school infrastructure administered 
at the national level. For example, Sophumelela Junior Primary School in Keiskammahoek is listed in 
both the Department’s Norms and Standards implementation plan and in the ASIDI master list. This 
reflects either a lack of coordination between the Department and ASIDI or misallocaiton of sorely 
needed funds for other schools in need. 

There are other apparent mistakes or failures of coordination between the Department and ASIDI. 
For instance, 49 schools are listed in the ASIDI master plan that do not have EMIS numbers in the 
Department’s master school list. 

Other schools are listed in the Department’s Project List with completely inaccurate information. For 
instance, Jersey Farm Junior Secondary school was completely rebuilt a few years ago, yet remains 
on the Department’s implementation list for insufficient water and sanitation. The school leadership 
has confirmed that these are no longer needs. It is unclear why the school is still in the plans and 
what will happen both to the money that has been allocated, as well as the human resources 
devoted to planning for a school that is inappropriately included in the implementation plans. 

The problem of inaccurate information and poorly co-ordianted plans is unfortunately not novel and 
has prompted several reports, each with the intention of underscoring the compromising impact 
that out-dated and/or incomplete data regarding infrastructure backlogs inevitably has on provincial 
school infrastructure projects. 

2.2. GAPS AND OBSCURITIES IN THE PROJECT LIST  

The Eastern Cape Project list names the infrastructure projects to be delivered to each school under 
a column described as “IA Programme Column’”.  However at times these description are 
incomprehensible (e.g. the description “EIRHIII” or CDC HS Recap” is not defined) and at other times 
quite unclear (e.g. “refurbishment” is referenced without any details as to what is being 
refurbished).   

These vague descriptions render the plan of very limited value in monitoring the implementation of 
the Norms and Standards both by the public and by the very schools themselves that are address in 
the plans. 

Whilst the Project List gives a cost breakdown per infrastructure item and per school, a significant 
number of columns in the budget field are left empty, or the name of the project does not appear. 

Additionally the delivery date is not listed per year but per MTEF cycle.  This would mean that a 
school that it is entitled to receive water within the first three years may only receive it within the 
first three year MTEF cycle, a date which stretches beyond the first three year deadline under the 
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Norms and Standards.  It also means that even if schools are to benefit by 29 November 2016, they 
would still have no idea as to precisely when they will benefit.   

Despite the legislated requirement that the provincial annual implementation plans must also 
provide for long term costed targets, the Eastern Cape Plan  has only a minuscule number of 
infrastructure items budgeted for post the 2019-2020 MTEF period (at the 7 year mark).  In the 
2021-22 MTEF only 7 items are listed.  

All of these gaps and obscurities in the Project List significantly diminish the ability to use the Norms 
and Standards to hold the ECDoE to account for timeous delivery. 

2.3. GAPS IN THE NORMS AND STANDARDS LEGISLATION 
The following case studies offer up-to-date examples of gaps in the Norms and Standards legislation. 
These gaps include, but are not limited, to the following: 

• Schools that are partially but not “entirely” made out of inappropriate materials, but 
nonetheless pose dangerous threats to learners and staff members 

• Schools that were planned and budgeted for in MTEF 2013/2014, but have not been 
adequately addressed 

• Schools that are planned for rationalisation yet continue operating  

These gaps in the law pose serious, including lethal, threats to learners and staff members. The 
following case studies document the issues facing schools that are not in the Eastern Cape Norms 
and Standards implementation plan, but require immediate assistance. They are only a selection of 
the schools in the province that are in such need. 

 

Case Study 1 below encapsulates some of the experiences of the staff and learners at Kalalo Primary 
School. The school is amongst those that are not in the Eastern Cape’s provincial plan for the 
implementation of the norms. It has two buildings where students learn: one mud and one concrete. 
Had its two school buildings been separate schools, the mud school would be urgently addressed in 
the first time frame of the law, including ensuring water, electricity, and sufficient sanitation 
facilitates. But because its school is not built “entirely” out of mud, it is not prioritised under the 
three-year time frame of the law, and no details are given for when it will be addressed.   

 

 

 

 

Case Study 1: Kalalo Primary School 
On August 19th, Mtundini Saphepha arrived at Kalalo Primary School and carried out his normal routine as 
school caretaker. After finishing his morning sweep of the school at 5:30, he went to relieve himself in the staff 
toilet. All of a sudden, the floor began to collapse beneath him. As he began to fall his head smacked against 
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the wall. Within moments the platform caved in and he fell into a pit of human waste, stale rainwater, and 
floating sanitary pads. 

Mr. Saphepa frantically grasped the cracked floor, the toilet door, and the door frame, but he kept falling back 
into the pit toilet waste, drowning and struggling for his life. He eventually managed to grab hold of a small 
step in the doorway and was able to pull himself out to safety. He had been in there for twenty-five minutes. 

When the clerk arrived and helped arrange for clean clothes to be brought to Mr. Saphepha, he took a stick to 
measure the pit: it was over two metres deep. 

The principal of Kalalo Primary School immediately notified the Department of Education about the horrific 
incident with its toilet. The district sent officials to visit a few weeks after Mr. Saphepha’s fall. They promised 
the immediate construction of new toilets. They even instructed the school and surrounding community to stop 
the construction of new toilets that they were funding with their own money. 

More than two months after the incident, the toilets have still yet to be built. Moreover, the students who learn 
in classrooms in the mud building will continue to suffer. Currently, when it rains textbooks are destroyed by 
the moisture. When it’s windy, it is impossible to for the teacher and learners to hear one another. In many 
classrooms, there are large holes in the floor that pose serious threat of injury, as well as live wires that are 
exposed.  

“If our school building were in good condition, this never would have happened.” Mr Saphepha explained. “I’m 
just glad it was me, and not one of the learners. I was old enough to survive, but if it were one of the children -- 
they wouldn’t have made it.” 
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Case Study 1 continued…Reports from Teachers 
 
“There are 437 learners at our school. We are 11 teachers including the principal but we are not enough and 
this means that our classes are overcrowded.   I teach grades 4, 5 and 6.  Presently there are 50 learners in my 
grade 4 class and 45 learners in my grade 5. The physical environment within which i work is not easy.  Our 
school does not have internet, a fax machine or landlines.  There are only two ways in which we are able to 
contact the education district office in Mthatha, we can use our personal cell phones or we can travel into 
Mthatha about 65km away.  Even then we have to use our own airtime or our own petrol money and we are 
not reimbursed 
….  Although we do have fencing around our school it is inadequate as someone can easily jump over it.  We 
have experienced many thefts.  When our printers, fax machines and all our computers were stolen then we 
were forced to dip into our own money to purchase a new printer.  And we have to take from our school budget 
which already is not enough. There is insufficient furniture at our school. Before lessons some learners will fetch 
bricks that they can sit on in class. When our children are writing their exams then they have to sit three in one 
desk.  This is heart-breaking. We have now been helped because a neighbouring school has borrowed us some 
of their desks. 

We receive quarterly payments from the department towards our nutrition programme.  This money must go 
towards the cost of food, the cost of transporting that food, purchasing utensils and to pay our meal service 
provider who prepare and hand out the food to our learners.   What we receive is no  where near enough to 
cover these costs. We have not, however, received a payment for this quarter.  I do not know why this is so but I 
am planning to visit the district in the next few days to find out.  

Some of our learners have to walk quite far to get to school.  Some walk a total of five hours to and back from 
school.  On rainy days learners who have to walk far often do not come to school. When the Mbashe river is full 
then there are learners who are forced to stay home or risk their lives crossing the river. 

Our school is composed of two structures.  The one houses seven classrooms and is composed predominantly of 
mud and there is cement that placed over this mud structure.  The other is a stable structure.  The seven mud 
structure classrooms were built by the community in the late 1990’s.  I teach my grades 4 and 5 in the mud 
structures and my grade 6 in the other structure.   

It is horrible teaching in the mud classrooms.  I always feel a bit happier and eased when I have to go teach my 
grade 6 class because the conditions in the other structure are a bit better. 

In the summer we have our rainy season.  When the rain starts I know things are going to become terrible in 
the mud classrooms.  There are holes in their ceilings so if the rain is very heavy it pours into the classroom.  
The learners will move from one corner to another corner trying to protect themselves and their books from 
getting wet.  The moisture often destroys the books. Sometimes in the summer it can become really hot and 
stuffy and sweaty and I have to open up the door and the windows. But the windows are so few. If it is rainy 
and windy then I am forced to keep the door closed.  It becomes so difficult to teach even for an experienced 
teacher like me. In winter things are also bad.  The windows are not enough to let the light in and there is no 
electricity.  This means that I have to teach my learners in the dark and my learners cannot see what I am 
writing on the board and they cannot see their books.  

When the wind blows it feels like the whole classroom is shaking.  I fear for my children because it is dangerous 
for us to be inside the mud classrooms when the wind becomes strong.  I also become very scared.  The noise 
that picks up is shocking and it becomes impossible to teach anybody.  Everybody becomes so afraid of the 
wind.  The learners complain because sometimes it is so bad that we are forced to leave the classroom. 

There is a hole, almost like a ditch, in the floor in both my grade 4 and 5 classrooms.  This makes it difficult to 
teach because in the one classroom the one hole is situated right in front where I have to walk.  I can’t focus on 
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my lesson because I always have to be alert, even when writing on the chalkboard. I once tramped into this 
hole and fell.  Fortunately I was not badly injured.  My learners laughed when it happened and then went 
outside to collect some soil and mud to fill in the hole.  Some of my learners have also fallen when accidentally 
tramping into this hole.   

It is difficult to maintain this mud structure.  We try our best.  The community puts plaster over the cracks in the 
walls but it is not long before there are cracks again. There are broken rafters, exposed wires, large cracks in 
the walls that run in all directions, there are pieces of metal lodged into the entrance wall serving as a frame to 
keep the wall from falling in.  The plaster that has been placed over the wall is falling apart.  As you enter the 
one classroom there is a huge ditch at the entrance so you have to be careful when you are walking inside.  

I will have to continue teaching and my learners will have to continue learning in unbearable conditions.  The 
conditions under which I teach my grades 4 and 5 are unacceptable.  They make effective teaching and learning 
very difficult and sometimes impossible. These classrooms need replacing as a matter of urgency.” 

It is also important to outline the intertwined/dualistic problems of infrastructure and personnel 
provisioning. As illustrated by a teacher at Kalalo, for example this creates issues of over-crowding 
(and under-utilisation of school space in other contexts) as discussed below. Furthermore- 
enmeshed within issues of inadequate and inappropriate learning spaces are threats to teacher and 
learner safety resulting from inadequate security measures in public schools.  

In addition to the need to be forward-looking in making recommendations, it is rather telling that 
many of the problems within our provincial education sector have remained largely unchanged. The 
lamentations of the staff from Kalalo in relation to the very dire state of communication facilities is a 
serious issue both at school and district level.  

In September 2012, the PSAM published a Strategic Plan Evaluation in which a primary finding was 
that several district offices in the Eastern Cape had limited internet and dysfunctional or unreliable 
fax and telephone services. This followed a brief survey of all 23 Education districts. The report 
emphasised the need for decisive provincial intervention given the direct impact this has on the daily 
operation of every district. The ability for ECDoE officials, schools and the public to communicate, 
access information and for the officials and schools to disseminate information is severely hampered 
by dysfunctional communication systems. 

 In addition to the administrative assistance provide to the ECDoE by Treasury and the Office of the 
Premier- the prioritisation of improving communication systems and supporting schools in this 
regard is vital and urgent.- This must include the identification of means by which to repair and 
undertake regular maintenance on existing infrastructure. There are existing performance indicators 
used by the ECDoE to guide this process within internal strategic planning frameworks. The 
development of both a plan to address backlogs within school and districts as well as comprehensive 
maintenance plan is therefore not beyond the scope of current interventions.  
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Case Study 2: Amatolaville: Report from a Student 
“I am a 13 year old grade 9 learner at Amatolaville School located in Stutterheim, King William’s Town 
Education District, Eastern Cape. When I grow up I want to be an astrophysicist because I love science and 
space. My class at my school is made of zinc.  It is not nice to learn in a class like this.  Where I sit, right by my 
back, there is a crack in the wall.  The wind comes through quite easily. Because the wall is zinc the wind makes 
the whole class very, very cold.  It is so uncomfortable for me and uncomfortable for everyone else in my class. I 
cannot learn properly, I cannot think and I cannot focus in these conditions.  

When it is too hot we get easily tired of thinking and writing and it is super difficult.   There are also the desks in 
my class that are broken and haven’t been changed for a long time.  You cannot sit properly in them. 

You have this feeling as if you are left out.  Why do others learn in better classes but we are left out? My 
classroom is not properly built and it is not safe. When it rains the water comes into the classrooms and you get 
so wet and you have to do this continued process of moving from one side to another side to try to stay dry. It is 
extremely disturbing. The first thing that I would change with this school if I were in government is to change 
the structure of this building.” 

 

The example above is a stark reminder of the impact of inappropriate infrastructure on individual 
learners’ education. The difficulties experienced by learners and teachers alike on a daily basis at this 
and many similar schools in the provinces is an urgent call to action for all stakeholders, emphasising 
the need for fundamental change in the manner in which these challenges are addressed through 
improved planning and efficient expenditure. 

 

Report from Staff Members (1) 

“I am a teacher at Amatolaville School located in Stutterheim, King William’s Town Education District, Eastern 
Cape.  I have been a teacher at this school since 2011. 

I teach science and mathematics and I teach in a zinc classroom located in my school.  I am unfortunate 
because some of the teachers are able to teach in classrooms that are made up of proper material.It is very 
discouraging to teach in the zinc structure.  When you leave your house you get into your class and you are 
discouraged even before you start your lesson.  You try by all means to make sure that the learners do not see 
that you are deflated. 

Just yesterday it was very hot and this was the first hot day in this term.  It gets very hot inside that zinc class. 
The class is already overcrowded with about 50 learners, and it makes it difficult to breathe let alone teach in 
the heat. It is really bad and teaching and learning is just not the way it is supposed to be. There are holes in 
the floor and just yesterday one of the learners saw a big snake coming from the grade 4B to the 4A class. You 
pray that the snake won’t come through the holes in the floor because this has happened in my class before.  
When a child sees a snake passing by a hole first he screams and then everyone screams and then the whole 
class is disrupted.  

If it is raining everything gets wet inside the class and it is unpleasant.  There is a hole in the wall near the 
chalkboard and the wind gets through there and also through the window.  You cannot even teach because the 
noise becomes too loud. The wind makes the classroom all dusty and dirty and uncomfortable. 
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…I have taken a picture of what my classroom looks like and I showed this to my children.  They ask me mama 
why do you teach like this. If I could speak with Minister Motshekga I will ask her can’t she build us proper 
classrooms as soon as possible?” 

 

Report from Staff Members (2) 

“Amatoleville does not charge any school fees. We have 969 learners.  We have 29 teachers and 2 practitioners 
for grade R. I taught previously but we very recently got a new teacher, so for at least six months I’ve been able 
to focus on the things I need to do as principal.  

Learners come from as far as Amabhele, about 15km away to attend our school. The pass rate for the last few 
years has been about 85-95%. Even in the face of decades of crumbling classrooms our school has managed to 
succeed because of our committed and passionate teachers.  

We have very limited toilets for learners at this school.  There are only three urinals for the boys and five toilets 
for the girls.  Without taking into account gender, that is 121 learners per toilet/urinal facility.  We also 
struggle with overcrowding in classrooms.  

We received computers from the department many years ago, but only one or two now work. And there’s no 
space for them. We have no staff room and this makes things very difficult and it is sometimes very 
embarrassing when teachers need to meet with parents. Sometimes teachers have meetings in their cars. 

 We have a prefabricated structure that has been used since 1989 and which we continue to use .As early as 
1991 we have applied for the building a proper school. We received one mobile classroom from the government 
in 1995. In 2005 Premier Nosimo Bhalindlela donated R200 000 to our school.  We used this money to build 
three proper and adequate classroom blocks. In 2009 parents in our community came together and made 
whatever contributions they could towards building our six own classroom blocks. Later in 2011, business 
people in our community assisted us by sponsoring two extra classrooms.  

Then the year after we wrote letters to two NGOs and an NGO called the Roundtable helped us.  Thanks to 
them we were able to build another two classes in 2013. Now we have 25 structures at the school.  But six 
classrooms are made of zinc.  Our grades R to 4 have to make use of these zinc classrooms. 

… 

We went to our circuit manager about the infrastructure but when that didn’t work a delegation of us visited 
the district in King William’s Town.  When we received no help we turned to the MEC for assistance, not once 
but twice. We composed a profile that shows communications that we have had with government dating back 
as far as March 2004 in which we have pleaded for, amongst other things, the construction of a proper school 
building. This profile contained atrocious pictures depicting the appalling state of the zinc classrooms. 

We really try with the limited resources we have. You can see in our enrolment. We’re one of the only schools in 
this area where numbers are increasing yearly and there’s a reason for that. Parents don’t just send their kids 
from a nice proper building to a ityotyombe (a shack). Parents tell me we’re sending our kids to a shack school 
because there’s real learning going on there. Our learners come back from Gauteng and come back to us and 
say thank you that we really prepared them to succeed. “ 

 

The principal of the school explained their proactive attempts to obtain assistance, approaching 
their circuit manager and compiling a profile of the state of their school for the MEC. The school was 
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subsequently visited in 2014 by a high level delegation of provincial officials with the objective of 
inspecting the school’s infrastructure. Following several attempts to solicit intervention on the 
school’s behalf, there has been no action and no feedback received to date. At the very least, the 
ECDoE must radically improve communication with individual schools regarding the state of lodged 
requests for assistance and- more importantly the status of schools within infrastructure priority 
lists. The lack of information is itself a challenge for schools and the communities they serve. 

 

Reports from Staff Members (3) 
I started teaching at Amatolaville in 2009. I teach in one of the zinc classrooms at my school. I teach grade 2.  It 
is one of the foundation phases. We are taught to move between learners when we teach foundation phase.  
But my class, with 45 learners, is too full and it is not built to move around in.  Assessments are almost 
impossible because learners can easily see off each other’s scripts. 

My classroom is built on poles and old flooring.  There are a number of holes in the floor.  My heel broke 
through the floor and I fell in the middle of a teaching lesson. The principal took me to the doctor but 
fortunately I was not seriously injured. 

In May this year a whole side of the class wall collapsed.  I was inside the classroom with my learners when it 
fell down.  I was so scared.  I came to my principal to complain.  I almost toy toyed asking when my classroom 
will be replaced.  I asked where else I could teach for the day.  

On sunny days like today the snakes come out of the holes in the floor.  You can see the snakes’ heads and then 
everyone screams and jumps and the whole lesson is disturbed. When it is windy you cannot talk and the 
learners cannot talk because you are competing with the wind outside. And when it is raining outside then you 
cannot talk because the rain is competing against you. When the wind is bad you hear boom, boom, boom and 
you look up and it is like the ceiling is going to fall on you. It is impossible to focus on what you are teaching.  

My teaching portfolios were already rained on when I left them in my classroom. My classroom is just not a 
safe space to store things in.  My learners and I have to constantly shift around when it rains so that we can 
avoid getting wet.   

It becomes almost impossible to complete the core business of teaching and learning. Last year the MEC for 
finance, Mr Sakhumzi Somyo, visited our school to help paint it as part of his 67 minutes of service in honour of 
Nelson Mandela.  This was arranged by the Municipality.  When he saw the conditions of the zinc classrooms 
he said that something must be done about this.  He then called the MEC of Education, Mr Makupula to ask if 
he was aware of how bad and serious the situation of the zinc classrooms at our school was.  My number one 
performance area is to create a nice learning environment but it is not possible to do so when I have to teach in 
a broken and falling apart zinc structure.” 
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3. BUDGET OVERVIEW OF KEY PROGRAMME AREAS 

The table below illustrates key performance across various programmes as at the end of the 
2014/15 financial year. It is important to make note of performance in these areas alongside 
adjustments referred to in the 2015 Medium Term Budget. The following is, therefore, worth 
noting12; 

1. An under-expenditure of 15.4% was reported for the Education Infrastructure Grant in the 
Eastern Cape  

2. Where performance for provisioning of water, sanitation and classroom appear to have 
exceeded the targets- this is actually as a result of delayed completion of 2013/14 projects 
indicating continued slow delivery on provincial infrastructure projects  

3. The targets for educator provisioning in the province was exceeded by 2 253  
4. Approximately 1 256 fewer support/non-educator personnel were appointed in 2014/15 

than the planned targets  
5. The School Nutrition Programme in the Eastern Cape served 9009 fewer learners than 

planned for in 2014/15 
6. The Scholar Transport programme (Eastern Cape) reportedly served 760 fewer learners than 

planned for in the 2014/15 financial year 

 

 

                          

Above left: Mud structure classroom wall at Njongele Junior Secondary School; Above Right: Classrooms at 
Amatolaville  

 

 

 

                                                           
12  While points 4 and 5 are not discussed in detail in this submission- their significance is duly highlighted in 
the school case studies contained within it.  
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Table 1: Key performance targets and budget expenditure (2014/15)13 

 

 

3.1. THE EDUCATION INFRASTRUCTURE GRANT (EIG) AND EQUITABLE SHARE  

The 2015 Adjusted Appropriation of the national education budget reflects that of the total R 224.7 
million unspent funds for Vote 14, 72.5% is attributed to under expenditure within the Education 
Infrastructure Grant. Continued fluctuation in expenditure on this conditional grant has a direct 
bearing on allocations from Treasury. In the case of provinces that are able to effectively manage 
expenditure on the EIG, performance-based incentives are effected. On 15 July 2015, the National 
Treasury published a report on the 4th quarter provincial budgets that revealed, for instance, that an 
amount of R 397.7 million would be converted from the indirect, national school infrastructure 
backlogs grant to (direct) EIG for the Western Cape province. 

There is a need for additional infrastructure information to be made publicly available. This includes 
financial oversight information that is detailed and updated on a regular basis. It must be 
acknowledged that both provincial and national Treasury annually provide certain infrastructure 
project lists that are complementary to the Division of Revenue allocations. However, information 
                                                           
13 Figures sourced from 2014/15 ECDoE Annual Report 

Programme 

Performance 
Measure/Programme 
Objective

Performance 
Target 
(2014/15) 

Actual 
Performance 
(2014/15) Variance 

Main 
Appropriation

Actual 
Expenditure

% of Funds 
Unspent 

% of Funds 
Spent 

Infrastructure Development (EC) 1,237,092 1,100,072 11.1% 88.9%

Education Infrastructure Grant (EC)

  p  
schools provided with 
water 157 242 85

Education Infrastructure Grant (EC)

Number of public 
schools provided with 
electricity 87 85 -2

Education Infrastructure Grant (EC)

Number of public 
schools provided with 
sanitation facilities 154 180 26

Education Infrastructure Grant (EC)
Number of classrooms 
built in public schools 763 821 58

School Nutrition Programme (EC)
Number of learners 
benefitting from NSNP 1,755,000 1,745,991 -9,009 984,548 977,489 0.7% 99.3%

Scholar Transport (EC- Transport)

Number of learners 
benefitting from 
Scholar Transport 57,936 57,176 -760 356,076

Norms and Standards 
ASIDI (DBE)

Educator Personnel 

Number of educators 
employed in public 
schools 54,031 56,284 2,253

Educator Personnel 

Number of non-
educator staff  
employed in public 5,976 4,720 -1,256

22,903,276 22,774,478 99.4%0.6%

1,177,914 996,571 84.6%15.4%

(REFER TO NARRATIVE FOR DETAILS PERTAINING TO PERFORMANCE AND BUDGET PERTAINING TO ASIDI AND NORMS)
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relating to school-level priority projects and progress is not as easy to access. In order for school 
communities (principals, school governing bodies, parents etc) to track progress and perform public 
monitoring and oversight, information pertaining to delivery targets, implementing agents and 
progress must be made available at the school level on an ongoing basis. Such information can be 
made available jointly with the assistance of provincial Treasury and the ECDoE as guided by the 
Portfolio Committees on Education and Finance and Provincial Expenditure.  

As an example of an area where a greater level of detail is necessary for community and general 
oversight is illustrated by gaps in the departmental documents. The ECDoE’s six-monthly financial 
oversight report does not present disaggregated infrastructure targets by quarters which make it 
impossible to gauge progress towards gauging target completion in-year for certain infrastructure 
targets. Examples include the following;  

i. PPM 603; the number of public ordinary schools to be provided with sanitation facilities 
(246 in 2015/16)14 

ii. PPM 606: Number of new schools completed and ready for occupation (includes 
replacement schools (24 by the end the of the 4th quarter)  

Table 4 below illustrates allocations and expenditure within the Education Infrastructure Grant by 
province beginning with audited figures from 2011/12. Performance on specific infrastructure 
targets as at the end of the 2014/15 financial year indicates that 15.4% of the total budget available 
for education infrastructure via the EIG was not spent by the Department. This level of under 
expenditure is concerning given the vast need for school infrastructure across the Eastern Cape 
Province. An additional reason that this underspending should be warned against is the perverse 
implications that this has on the overall allocations for this grant. The Eastern Cape Treasury has 
highlighted that amongst challenges related to conditional grant allocations in the province are the 
quality of business plan inputs as well as the slow rate of spending by departments.  

The implications of ineffective, inefficient spending on the school infrastructure grant are felt 
directly by learners. A case in point is the poor provisioning of infrastructure at Njongele Junior 
Secondary School in the Duytwa District of the Eastern Cape. 

 

 

 

 

 

 

 

                                                           
14 The report does however indicate that 12 schools were provided with sanitation facilities in the first quarter of the year 
and 49 in the second quarter; leaving a total of 185 to be built in the 3rd and 4th quarters of 2015/16) 
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Report from the Principal 
“I am the principal of Njongele Junior Secondary School. I have been a teacher at Njongele from 1996 and the 
principal of this school since 2004. I teach EMS, English, Social Sciences and Creative Arts.  
 
Njongele is situated in the Dutywa district in the Eastern Cape.  The school offers grades R through to grade 9.  
Njongele has five teachers and one practitioner who teaches grade R. Our biggest challenge is that there are 
not enough teachers at our school. There is no library at our school.  We have some books, a few books that 
were given to us as samples which we store in cupboards since we have no library. We hand these books out to 
the learners for extra-reading.   
 
Our school has three pit toilets with no ablution facilities.  We try our best to maintain them so that it can be 
decent.  The girls go there, but it is completely unsanitary.  They can’t even wash their hands. 
Although there is fencing around our school, we have experienced thefts from the school. We have electricity, 
and there are water tanks, but sometimes the tanks run dry and there is then no water for the learners to 
quench their thirst.  
 
Njongele has no internet facilities, no fax and no telephone.  I communicate with the district by using my 
personal cell phone.  A district officer usually visits us once a year.  We have only had one visit from a district 
representative this year. The school has six classrooms that are being taught in.  They accommodate a total of 
180 learners. In three of these six classrooms multi-grade teaching takes place.  This means that different 
grades are taught in the same classroom.  Grades 1, 2 and 3 share a classroom and are taught by one person. 
 
Initially the school had only three classrooms, but in 1996 the community came together and with its own 
resources built three more classrooms.  Grades 4 and 5 are taught together in one of these extra classrooms 
and grades 6 and R each have their own. These three extra classrooms were made of mud. But these 
classrooms have kept falling apart, and so we have to try to repair and maintain these classrooms. 
 
Currently this three-classroom structure is a combination of mud, cement and hardboard with a zinc roof 
(mixed structure).  It is difficult to manage this mixed structure, because it requires a lot of maintenance.  We 
are always maintaining this structure, but it is always falling apart. It feels like an uphill battle all the time.  
I teach in one of the classrooms in the mixed structure. These classrooms have broken windows. They also do 
not provide proper shelter during the rainy period in the summer.  Sometimes when I teach the rain starts 
coming through the roof.  When this happens I tell my learners to shift their desks. and I shift my desk.  We try 
to manage by shifting the desks but it is hard.  It becomes impossible to teach, and sometimes learners’ books 
get wet.  
 
In the summer the classrooms can get very hot.  The teachers and learners complain about the heat, and when 
classrooms are overcrowded this makes it worse.  Sometimes the heat becomes so bad in those classrooms that 
the teachers prefer to teach the learners outside.  There is a big tree outside and the teachers sometimes go 
there and teach the learners under the tree. July and August is the windy period.  The winds can become very 
strong here, and it is not easy to teach in the wind. The roof of my classroom is not a proper roof and the wind 
makes a beating-beating, rattling swirling sound which is extremely loud.  I can’t hear myself teach, and the 
learners can’t hear me.  Sometimes we have no choice but to stop class and wait out the wind.   
 
It has been explained to me that the Minister has published regulations that will make sure that no learners 
have to learn in mixed structures like the structure at my school.  I have also been told that only schools that 
are built “entirely” of material like asbestos, metal and wood will receive assistance within the first three year 
timeframe under the regulations. This means that because there are some brick classrooms at my school, we 
will not receive help by when the three year time frame ends, towards the end of next year.  I will have to 
continue teaching and my learners will have to continue learning in unbearably windy and hot and rainy 
conditions.   

I believe that the conditions under which I teach are unacceptable.  They make effective teaching and learning 
very difficult and sometimes impossible.  The mixed structure classrooms need replacing as a matter of 
urgency.” 
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Table 2: Allocation and Expenditure: The EIG by Province and School Infrastructure Backlogs Grant  
(2011/12 to 2015/16 MTEF) 

 

Note: a detailed analysis of Table 2 as well as the 2015 adjustments is contained in a comprehensive Expenditure Tracking 
Report.   

The budget decreases in real terms between 2014 and 2015 are well worth noting (23.15% for the 
SIBG, 30.7% for EIG in Limpopo) as well as the nominal decrease of 6.34% over the MTEF for the EIG 
in the Eastern Cape. In the absence of concrete, credible and up-to-date information pertaining to 
progress in meeting schools infrastructure targets it is difficult to determine whether or not the 
province will be in a position to accept decreased EIG allocations. Further to this, the information 
collected by Equal Education outlining gaps in the priority listing of schools suggests an incomplete 
database where provincial infrastructure needs are concerned. The findings by the AG relating to 
information gaps must also be taken into consideration when motivating for funding for 
infrastructure as well as in determining areas where strategic support is needed.  

a. ‘UNVIABLE’ SCHOOLS AND THE SCHOOL RATIONALISATION POLICY  

Sections 33 and 12A of the South African Schools Act provides the MEC with guidelines for the 
closure and merger of schools respectively. Further to this, a document entitled “Guidelines for 
Rationalisation of Small or non-viable Schools” published by the national Department of Education in 
2009 represents a foundational guide for the process of closing down or merging South African 
public schools. Notably, however- several structures outlined within this document have since been 
phased out in the current education set-up of the DBE- prompting questions about the need to 
revise the guidelines.  

Faranaaz Veriava- a South African human rights lawyer- argues that while there may be numerous 
cogent reasons for the closure of some schools- particularly those in which learners’ education is 
negatively impacted- there is a related risk of restriction of much-needed public participation in the 
process of closing schools.15 This, Veriava outlines, relates to the Minister of basic education’s 
announcement of her department’s decision to close thousands of small schools across the country.  

                                                           
15 Mail and Guardian, Veriava, F. 23 January 2015. Public Participation in Education Under Threat. Available online: 
http://mg.co.za/article/2015-01-23-public-participation-in-education-under-threat  

Education Infrastructure Grant 
(EIG) by Province ('000 Rand)

2011/12 2012/13 2013/14 2015/16 2016/17 2017/18
Nominal 
Change 
Over MTEF 

Nominal 
Change 
Between 2014 
and 2015 (%)

Real 
Change 
Between 
2014 and 
2015 (%)

Eastern Cape 797,187 937,140 1,130,962 1,177,914 1,177,914 1,228,269 1,703,877 1,532,003 1,400,000 -6.34 44.65 38.04
Free State 420,881 512,348 476,218 554,313 607,581 531,146 762,553 707,553 742,931 -0.87 25.51 19.77
Gauteng 473,393           512,866    537,892    623,602       623,602     623,602     935,725      1,274,825    1,428,566  15.15 50.05 43.19
Kwazulu Natal 1,175,956        1,413,001 1,306,421 1,385,781    1,385,781  1,385,781  1,978,683   1,857,648    1,950,530  -0.48 42.78 36.25
Limpopo 897,937 942,091 1,225,382 1,108,625 1,108,625 1,108,625 805,128 845,384 953,589 5.80 -27.38 -30.70
Mpumalanga 590,184           530,711    536,370    623,602       623,602     623,602     857,247      802,247       842,359     -0.58 37.47 31.18
North West 522,021           295,637    587,459    623,602       695,787     695,787     995,107      853,678       842,359     -5.40 43.02 36.48
Northern Cape 290,426           248,939    364,966    364,445       364,445     364,445     446,998      359,545       300,000     -12.45 22.65 17.04
Western Cape 385,039 431,397 821,831 485,024 1,021,334 1,021,334 1,032,237 874,263 860,226 -5.90 1.07 -3.56
National School  
Infrastructure Backlogs Grant 
(SIBG) 76,084 859,628 1,370,124 2,513,627 2,024,310 2,348,743 2,590,590 8.57 -19.47 -23.15

2014/15

http://mg.co.za/article/2015-01-23-public-participation-in-education-under-threat
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While the ECDoE acknowledges that the rationalisation of very small and small schools must be 
taken into consideration in the process of replacing existing inappropriate and unsafe structure, 
there remains inadequate information relating to;  

a. The expected impact of school mergers on the implementation of the norms and 
standards plans  

b. The impact on the overall number of learners that will subsequently need scholar 
transport as a result of school closure  

c. The overall cost of school mergers/closures with respect to infrastructure and the 
delivery of new infrastructure  

d. The total number of educator and non-educator staff that schools mergers are 
envisioned to affect. This is particularly significant where educator staff provisioning is 
concerned 

The Eastern Cape Plan recognises that the programme of rationalising schools in the Province will 
have significant implications for the implementation of the Norms and Standards.  This 
notwithstanding, the Plan fails, largely, to give any real guidance about (a) which schools will be 
rationalised, (b) when precisely these schools will be rationalised; and (c) what the implications of 
specific rationalisation projects would be for surrounding schools/new schools. 

The Project List indicates that about 61 named schools will be re-aligned and a budgeted amount is 
allocated to each school for this purpose. However, the bulk of schools to be rationalised are not 
named or accounted for at all in the Project List and the Plan. Also, there is no indication in the 
Project List or the Plan as to which schools will be closed.  

This gap regarding rationalised schools in the Eastern Cape Plan seriously hinders the utility of the 
plan as a public tool for effectively implementing the Norms and Standards. Additionally- the ECDoE 
places emphasis on the presence of ‘unviable’ schools within the province as a risk to the 
Department.16 According to the 2014/15 Annual Report of the ECDoE, “approximately one third” of 
schools in the  province are not viable in that they have learner enrolment numbers below 135.17  
This likely also means that many of these schools are affected by multi-grade teaching as will be 
discussed in sections to follow.  

 

 

 

 

 

                                                           
16 Eastern Cape Department of Education Strategic Plan 2015-2015. p.21. 
17 Eastern Cape Department of Education Annual Report 2014/15. p.55. 
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Figure 2: Utilisation of School Space in the Eastern Cape by School Type and Phase18 

 

Figure 2 illustrates the overall usage of space per school type and overall in the province as at 
September 2013. During this period, statistics reported by the ECDoE’s Education Management 
Information System (EMIS) indicated that 41.6% of Eastern Cape schools were categorised as 
overcrowded or highly overcrowded. Three years later, the ECDoE EMIS statistics indicate that the 
status quo has hardly changed with 41% of schools reportedly overcrowded or highly crowded as at 
March 2015 (see Figure 3 below).19 This is rather perplexing given a) the progress in addressing 
school infrastructure reported by the DBE and ECDoE and b) the oft-reported rates of learner out-
migration to other provinces in South Africa to the extent of a reduction in the provincial equitable 
share to the point at which budget allocations are reduced. 

The current budget caters for the replacement of inappropriate structures as well as various 
maintenance projects. While there is clear quantification of the over-crowding and under use at 
schools, the Department is noticeably quiet on the budgetary implications of this situation. This 
observation was also made in a previous report by the PSAM in 2012. 

Alongside the current infrastructure implementation plans catering for Norms and Standards within 
the province, it is imperative that the ECDoE proactively addresses the needs for a sustainable 
infrastructure provisioning plan with the requisite budgetary allocation to reducing constraints in 
overcrowded and highly overcrowded Eastern Cape schools.  

The current situation has dire implications for teaching and learning in affected schools. In cases 
where teaching and learning occurs under conditions of over crowdedness and poor infrastructure, 

                                                           
18 The categories used are those identified by the ECDoE and relate to the population of schools/class rooms in relation to 
optimum numbers for teaching and learning as well as in the optimum use of space and resources including educators. The 
ideal category in this case is ‘normal’. 
19 According to the EMIS  database from which this information was elicited- the statistics were last updated in March 2015  
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there is added strain on educators and learners alike in the immediate term- as the case studies 
illustrate 

 In the long term- this will also have adverse implications for the maintenance and longevity of 
current and new infrastructure. A thorough audit of the total cost to the Department emanating 
from under-utilised schools in terms of personnel and operational costs is recommended. It is 
recommended that the Department should present a succinct plan to address underutilised schools 
which also add pressure to an already strained, poorly managed budget in the Public Ordinary 
School Programme.  

Figure 3: School size by phase: 2015 

 

Table 3: Descriptions of school size category20 

SIZE CATEGORY  # LEARNERS SCHOOL PHASE  
PERCENTAGE OF ALL 
SCHOOLS  

VERY SMALL SCHOOLS <100 learners  
PRIMARY SCHOOLS  45% 

 SMALL SCHOOLS  >100 and <250 
COMBINED SCHOOLS  15% 

 MEDIUM SCHOOLS  >250 and <500  
SECONDARY SCHOOLS  34% 

 LARGE SCHOOLS  <500 and <750 
EARLY CHILDHOOD DEVELOPMENT  1% 

 VERY LARGE SCHOOLS  >750 learner  
LSEN  1% 

 

Figure 3 above illustrates the percentages of each school phase by size category in 2015 while Table 
3 directly below it quantifies the size categories and type of schools including Early Childhood 
Development (ECD) and LSEN (schools for learners with special education needs). The highest 
percentage of schools categorised as “very small” are found within the primary school phase. This 
means that of the estimated 934 schools in the Eastern Cape in this category approximately 734 
                                                           
20 As per EMIS data available via www.ecdoe.gov.za  

http://www.ecdoe.gov.za/


                                                                                                                                          
                                                                                     

26 
 

cater for primary school learners and their educators. Combined schools and secondary school 
account for a further 13.7% and 7.7% respectively. It is important to note the proportion of schools 
in each category- noting specifically that primary schools account for the largest single category in 
the Eastern Cape (45%) followed by Secondary schools (34%). The continued presence of combined 
schools in itself poses a challenge to provisioning in the province and is an issue deserving of speedy 
resolution- in part through the implementation of decisive school infrastructure plans. 

 

Case Study : Nzima Primary School  
 
Nzima Primary School, located in Butterworth, has been notified by the Department that it will be merged with 
another nearby school next year. However the principal has reported that no details on the merger have been 
provided. The school that they will merge with in January has not been communicated with her, and no timeline 
has been shared. 
 
In the meantime, her school infrastructure and staff have been completely neglected by the department. The 
merger has been used to justify not providing additional staff and not improving the infrastructure of the 
school. 
Their nutritional centre is a shack made out of zinc. There is a mud rondavel that the current principal taught in 
for over twenty-five years. It’s now used for storage because she was so afraid that it would fall down and 
harm learners, given how many cracked had appeared in the walls. 
The only support the school has received has been from AngloGold after the school wrote them a letter 
requesting a donation. The community took the R45,000 and built brick classrooms. Nothing has come from the 
Department. Their toilets were built twenty years ago by the Imvula Trust, and have been in terrible condition 
for over a decade. They aren’t sanitary, and the taps are not working. 
It’s nearly the end of the year. It is appearing more and more likely that the school will not actually merge. This 
will remain a promise and an excuse for the Department not to invest in the school. In the meantime, learners 
will continue to suffer. 
 
 

3.2. POST PROVISIONING AND COMPENSATION OF EMPLOYEES  

The issue of inadequate personnel provisioning is often cited as a significant impediment to daily 
operations at schools by principals and teachers alike. In the case study above (Njongele Junior 
Secondary School), for instance, the school offers classes from Grade R to Grade 9 but several of 
those classes are taught as multi-grade classes.21  In addition to the strain of managing such classes- 
it is widely recognised that many teachers do not have adequate support and training to undertake 
what is essentially a unique form of instruction.22 The observation by the principal of Njongele that 
“Our biggest challenge is that there are not enough teachers at our school” is one emphasised by a 
the NEEDU (2013) report in which the following statement is made; 

 

 

                                                           
21 Multi-grade teaching is a relatively common phenomenon in rural schools- particularly in smaller schools. Teachers are 
obliged to provide instruction to learners across various grades with different curricula at the same time  within the same 
learning space.  
22 Joubert, J. 2010. Multi-gradeTeaching in South Africa. Commonwealth Education Partnerships. p.58-62. 
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“Perhaps the greatest challenge faced by rural schools is the lack of sufficient and sufficiently 
qualified teaching staff. Teachers and learners often live far from the school and access is difficult. 
Poor roads and lack of public transport make daily commuting to schools time-consuming and 
difficult. Inclement weather severely affects the learners' and teachers' ability to get to school 
regularly and on time. Given the difficulties associated with teaching in rural schools, it is no surprise 
that attracting and keeping qualified teachers is a challenge…” 

(NEEDU, 2013, p.2) 
 

Reflecting on the state of educator appointments and control of provincial post establishment, there 
is a case to be argued for provincial government intervention in aid of the ECDoE. The continued 
over and/or poor expenditure in the personnel line item- partly due to educators in excess is cause 
for concern. Expenditure has tended to exceed the 80:20 ratio of personnel to non-personnel 
prescribed nationally over several years. This occurs at the expense of other, non-personnel line 
items. An example of the impact of this on goods and service was the needs for an additional 
allocation of R 65 million in 2013 to mitigate against the extreme pressure resulting from personnel 
costs.23 Between 2010/11 and 2012/13, this ratio worsened from 84:16 then 89:11 and 90:10 
respectively (NEEDU, 2013). 
 
 
Table 4: Estimated Personnel numbers 2012-2014: ECDoE 
 

Year  

Number of posts allocated 
via PPN (to public ordinary 

schools) Number of posts filled  
Number of vacant 

posts  
Number of excess 

educators  

2012 64,742 59,543 8,465 6,781 

2013 60,850 62,637 5,545 6,870 

2014 55,796 54,031 
 (conflicting 

figures) 6,022 
 
 
In 2011, severe budget constraints had a dire impact on the ECDoE. This was primarily a result of the 
appointment of additional teachers after a failure to distribute teachers in response to learner 
migration patterns.24. The NEEDU 2013 emphasises that population migration is a significant factor 
that further complicates post establishment; particularly in relation to the outflow from the rural 
areas of the Eastern Cape. Despite the identification of this as both a hindrance to education in the 
province as well as to ECDoE’s budgets, the Department has continued to struggle to address 
educator distribution issues- placing further strain on limited budgets. Figure 4 above presents 
figures between 2012 and 2014 highlighting the striking imbalances in educator numbers resulting 
from distribution challenges. The lack of credible data is also present where human resource 
planning is concerned- as illustrated in conflicting data presented by the ECDoE for 2014 outcomes. 
In addition, according to the AG’s 2014/15 Audit report, the overall inability of the department to 
produce reliable and credible information has an adverse impact on the ability of leadership to make 
necessary decision.  
 
 
 

                                                           
23  Kota, Z. 2013. Budget Analysis: Eastern Cape Department of Education. Public Service Accountability Monitor, 
Grahamstown. 

24 NEEDU 2013 Report  
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4. CONCLUSION  

While school infrastructure challenges, teacher shortages and multi-grade teaching are not unique 
to the Eastern Cape- or to South Africa for that matter- these are challenges that place significant 
pressure on schools, teachers and affected learners. Many schools in the province are consequently 
in a state of emergency. At the centre of this are issues of the effective rollout of school 
infrastructure as well as the effective distribution of personnel across the province mentioned 
above. Given both organisations’ experience within the education sector- we are at pains to 
underscore the complexity of the problems facing the education sector in our province. It is also 
clear that continued failure to effectively address one problem has a direct bearing on other 
problems especially where infrastructure budgeting and planning are concerned. It is with these 
issues in mind, that we hope the overall findings and recommendations contained in this report will 
be of use to relevant committees and decision-makers within the provincial education realm. 
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